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Agenda

1. Revisie toegangscontract

2.Proces aansluitingscontract
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Toegangscontract - voorafgaand

Voorafgaand:
Begin 09/2021: einde consultatie toegangscontract
11/2021: consultatierapport beschikbaar en besproken op BG

Midden 12/2021: opmerkingen regulatoren ontvangen (inclusief vraag CREG versnelde DROP)
Midden 01/2022: opmerkingen regulatoren verwerkt

Huidige stand van zaken:
28/01/2022: WG BG — informeren nieuwe revisie en mogelijke timings

Planning - twee opties:
* Elia noch de regulatoren consulteren
* Elia consulteert
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Mogelijke planning — optie A: geen formele consultatie

10/12/2021 - 25/01/2022
Verwerking opmerkingen
regulatoren

26/01/2022 - 04/02/2022
Vertalingen/lay-out

~

11/03/2022
Indiening contract
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25/02/2022 - 11/03/202p
2W - Elia verwerkt opmerkifgen
(bilateraal overleg indien nadig)
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28/01/2022 04/02/2022 - 25/02/2022
WG BG 3w - Opmerkingen

Intro nieuwe revisie
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30/04/2022

01/04/2022
WG BG




Mogelijke planning — optie B: formele consultatie

10/12/2021 - 25/01/2022

Verwerking opmerkingen
regulatoren

26/01/2022 - 04/02/2022
Vertalingen/lay-out

/ Yatn

04/03/2022 - 01/04/2022
4W - Elia verwerkt opmerkingen
+ consultatierapport

04/04/2022
Indiening contract
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28/01/2022
WG BG
Intro nieuwe revisie
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04/02/2022 - 04/03/2022
AW - Consultatie

Bespreking resultaten consultatie

01/04y2022

01/04/2022
WG BG
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Connection Contract: general objectives of the revision

— Compliance with:
— EU Network Codes (DCC, RfG & E&R);
— EU Guidelines (CACM & SOGL);
— Federal Grid Code (and CREG Code of Conduct, if applicable);
— Regional Grid Codes, where applicable; and

— Applicable Belgian legislation / regulation (e.g. E law, tariff methodology)

— Alignment with other regulated contracts (Access & BRP)

— Formatting to Elia regulated contracts template
— Reorganisation of sections to match new structure of regulated contracts

— Alignment (where possible) of definitions and general conditions to create harmonisation amongst regulated contracts
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Proposed timeline - General

Feedback market

players on draft Part 1
& Part 2 required

Elia Users Group Wiid-March 224 4 Mid-May 22
Plenary WG BG
Meeting: Wf; BG WG BG Touch point
General Touch point progress Touch point progress progress
Presentation & way forward & way forward & way forward
13 Dec 2021 29 Jan 2022 1 Apr 2022 2 June 2022

2021

24 June 2022

‘ Public consultation |

[8] Apr 2022
FORBEG
Presentation second
part (technical
conditions + annexes)
& discussions

\ /

Dates of meetings
with FORBEG still
to be confirmed

[1] June 2022
FORBEG

6 Dec 2021
FORBEG
Presentation
approach and way
forward

[8] Feb 2022
FORBEG
Presentation first
part (definitions +
general conditions)
& discussions

agreement

Elia new text proposal (Part 1, Part 2, and
both Parts)

Elia final text proposal before public
consultation

Discussions whole

Remark: Additional meetings with
the regulators might be needed
(depending on the extent of the
proposed modifications and
stakeholders feedback)

5 Sept 2022

WG BG
Feedback Public
Consultation

19 Sept 2022

2022

: ) *

15 Sept 2022 31 Oct 2022
FORBEG Submission for
Feedback Public Regulatory
Consultation Approval



Proposed timeline for sharing drafts and receiving feedback

TARGET JUNE:
1. WA1: Elia’s second
draft (parts 1+2)
incorporating
Feb-March 2022: market players to review first part and market players &
send feedback by mid March 2022 regulators’
feedback
. W2-3:
First week April 2022: sharing draft of second part of the discussions with

revised Connection Contract (Technical Conditions + market players &
regulators

W4 : finalisation
of proposal for
public

April-May 2022: market players to review second part
and send feedback by mid May 2022 consultation
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